SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:00PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
; : 04-0120F4
Diary #: Const Calendar Day: Date: -Jul-

y 122 . y 325 . 30-Jul-2010 Friday 04-SF-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:

Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 13-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on n the South tower shaft , & prepare
for the North tower shaft erection . Crews started at 7:00 AM.

[]

Tony , Steve , & Ryan had to work on the gantry for the entire shift . Crews had to work on
servicing the gantry , adjust the strands , & mobilize the gantry East & above the barge location . Crews
started at 7:15 AM. The spreader beam was above the location of the Nortrh tower shaft at 3:30 PM.

Carlos , Joshua , Augie , Barry , & Kevin had to work on the top of the footing box . Crews had to
prepare for the West tower shaft erection . Crews had to prepare to pull the pumper guard from the South
West corner , & install it on the North West corner .

In addition to that , crews had to sort the nuts , & washers for the North shaft & set them inside the
kidney , work on the winch cables , prepare the West jacking pedestal to be mounted on the tower shaft .
Crews started at 7:15 AM. They were done at 10:00 AM.

After that , crews had to work with Enerpac engineers on the jacking system . Crews had to connect
the hydraulic hoses & stand by the jacks for monitoring the system . ABF & Enerpac engineers did trial lift
for the tower shaft . They jacked up the South tower 30 millimeter above the top of the shims . Crews
were done at 12:00 PM. Crews had to add shims on the top of the jacks to fill the gaps between the top of
the jacks bearing plates & the tower pedestals .

In the afternoon , crews had to work on the guide plate under the North East corner of the South
shaft around the dowel . Crews could not remove the top of the guide plate . The guide plate was bolted
from the bottom of the base plate . Crews had to remove the dowel ring , chip the grout , & cut the
neoprene sleeve in order to drop the lower part of the guide plate & remove the bolts . Crews started at
12:35 PM.

Douglas had to stay with the crews to the end of their shift .

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 053 T-LO1-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 []
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 []

[ ]
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 122 Date: 30-Jul-2010  Friday
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 D
Ironworker APP RYAN EVANCHIK 8.00 0.00 0.00 8.00 D
Ironworker JNM JOSUE GALVAN 8.00 0.00 0.00 8.00 []
Ironworker JNM HAYES BATISTE 8.00 0.00 0.00 8.00 D
Ironworker FOR CARLOS VALVERDE 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 0.00 0.00 8.00 D
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